

Risk	Risk Strategy	Opportunities	Opportunities Strategy
Budget runout	Avoid	No competitors	Exploit
Competitor	Escalate	Cooperation from government	Share
Sponsors want withdraw	Avoid, Mitigate	Team member harmony	Exploit
Change team member	Avoid, Mitigate	project deliver Early	Exploit
Team Sickness	Escalate		
Technology change	Mitigate		
Project team members leaving	Avoid		

		Impact				
		Trivial	Minor	Moderate	Major	Extreme
Probability	Rare				Budget runout	Sponsors want withdraw
	Unlikely		project not deliver in time	Team Sickness		
	Moderate	Conflict team members	Change team member		Project team members leaving	
	Likely		Competitor			
	Very Likely					